<table>
<thead>
<tr>
<th>ID</th>
<th>Task Name</th>
<th>Duration</th>
<th>Start</th>
<th>Finish</th>
<th>Predecessor</th>
<th>Resource</th>
<th>Initials</th>
</tr>
</thead>
<tbody>
<tr>
<td>1</td>
<td>Commercial Milestones</td>
<td>73.3 days</td>
<td>Wed 10/06/09</td>
<td>Mon 21/09/09</td>
<td></td>
<td></td>
<td></td>
</tr>
<tr>
<td>2</td>
<td>Project Commencement</td>
<td>0 days</td>
<td>Wed 10/06/09</td>
<td>Wed 10/06/09</td>
<td></td>
<td></td>
<td></td>
</tr>
<tr>
<td>3</td>
<td>Prototypes and Module List Approved</td>
<td>0 days</td>
<td>Tue 04/08/09</td>
<td>Tue 04/08/09</td>
<td>21</td>
<td></td>
<td></td>
</tr>
<tr>
<td>4</td>
<td>Site approved for launch</td>
<td>0 days</td>
<td>Mon 21/09/09</td>
<td>Mon 21/09/09</td>
<td>47</td>
<td></td>
<td></td>
</tr>
<tr>
<td>5</td>
<td>Project Meetings</td>
<td>44.2 days</td>
<td>Thu 02/07/09</td>
<td>Wed 02/09/09</td>
<td></td>
<td></td>
<td></td>
</tr>
<tr>
<td>6</td>
<td>Inaugural, technical &amp; Design (York)</td>
<td>1 day</td>
<td>Thu 02/07/09</td>
<td>Thu 02/07/09</td>
<td>DPC,CM</td>
<td></td>
<td></td>
</tr>
<tr>
<td>7</td>
<td>Telephone Review &amp; Short Update Report</td>
<td>0.2 days</td>
<td>Thu 16/07/09</td>
<td>Thu 16/07/09</td>
<td>DPC,CM</td>
<td></td>
<td></td>
</tr>
<tr>
<td>8</td>
<td>Telephone Review &amp; Short Update Report</td>
<td>0.2 days</td>
<td>Wed 05/08/09</td>
<td>Wed 05/08/09</td>
<td>DPC,CM</td>
<td></td>
<td></td>
</tr>
<tr>
<td>9</td>
<td>Telephone Review &amp; Short Update Report</td>
<td>0.2 days</td>
<td>Wed 02/09/09</td>
<td>Wed 02/09/09</td>
<td>DPC,CM</td>
<td></td>
<td></td>
</tr>
<tr>
<td>10</td>
<td>Site Design &amp; Functionality</td>
<td>16.8 days</td>
<td>Wed 10/06/09</td>
<td>Wed 10/06/09</td>
<td></td>
<td></td>
<td></td>
</tr>
<tr>
<td>11</td>
<td>Review Functionality Suggestions</td>
<td>10 days</td>
<td>Wed 10/06/09</td>
<td>Tue 23/06/09</td>
<td>DPC</td>
<td></td>
<td></td>
</tr>
<tr>
<td>12</td>
<td>Conference Call Re Functionality Suggestions</td>
<td>0.07 days</td>
<td>Wed 24/06/09</td>
<td>Wed 24/06/09</td>
<td>11 RC,CJ,tb</td>
<td></td>
<td></td>
</tr>
<tr>
<td>13</td>
<td>Inaugural Meeting Discussions</td>
<td>0.8 days</td>
<td>Thu 02/07/09</td>
<td>Thu 02/07/09</td>
<td></td>
<td></td>
<td></td>
</tr>
<tr>
<td>14</td>
<td>Functionality Discussion / Workshop</td>
<td>0.2 days</td>
<td>Thu 02/07/09</td>
<td>Thu 02/07/09</td>
<td>DPC,CM</td>
<td></td>
<td></td>
</tr>
<tr>
<td>15</td>
<td>Review specific modules</td>
<td>0.2 days</td>
<td>Thu 02/07/09</td>
<td>Thu 02/07/09</td>
<td>14 DPC,CM</td>
<td></td>
<td></td>
</tr>
<tr>
<td>16</td>
<td>Agree list of modules</td>
<td>0.2 days</td>
<td>Thu 02/07/09</td>
<td>Thu 02/07/09</td>
<td>15 DPC</td>
<td></td>
<td></td>
</tr>
<tr>
<td>17</td>
<td>Review design context &amp; preferences</td>
<td>0.2 days</td>
<td>Thu 02/07/09</td>
<td>Thu 02/07/09</td>
<td>16 DPC,CM</td>
<td></td>
<td></td>
</tr>
<tr>
<td>18</td>
<td>Produce key page prototypes</td>
<td>15 days</td>
<td>Thu 02/07/09</td>
<td>Thu 23/07/09</td>
<td>CM</td>
<td></td>
<td></td>
</tr>
<tr>
<td>19</td>
<td>Review key page prototypes - Online</td>
<td>5 days</td>
<td>Thu 23/07/09</td>
<td>Thu 30/07/09</td>
<td>18 DPC</td>
<td></td>
<td></td>
</tr>
<tr>
<td>20</td>
<td>Iterate key page prototypes</td>
<td>2 days</td>
<td>Thu 30/07/09</td>
<td>Mon 03/08/09</td>
<td>19 CM</td>
<td></td>
<td></td>
</tr>
<tr>
<td>21</td>
<td>Approve key page prototypes</td>
<td>1 day</td>
<td>Mon 03/08/09</td>
<td>Tue 04/08/09</td>
<td>20 DPC</td>
<td></td>
<td></td>
</tr>
<tr>
<td>22</td>
<td>Hosting Set Up</td>
<td>21 days</td>
<td>Wed 10/06/09</td>
<td>Wed 08/07/09</td>
<td></td>
<td></td>
<td></td>
</tr>
<tr>
<td>23</td>
<td>Confirm versions of Joomla! To DPC</td>
<td>7 days</td>
<td>Wed 10/06/09</td>
<td>Thu 18/06/09</td>
<td>2 CM</td>
<td></td>
<td></td>
</tr>
<tr>
<td>24</td>
<td>Confirm hosting needs</td>
<td>7 days</td>
<td>Wed 10/06/09</td>
<td>Thu 18/06/09</td>
<td>2 CM</td>
<td></td>
<td></td>
</tr>
<tr>
<td>25</td>
<td>Put hosting in hand</td>
<td>5 days</td>
<td>Fri 19/06/09</td>
<td>Fri 25/06/09</td>
<td>24 DPC</td>
<td></td>
<td></td>
</tr>
<tr>
<td>26</td>
<td>Hosting details supplied to CM</td>
<td>1 day</td>
<td>Fri 26/06/09</td>
<td>Fri 26/06/09</td>
<td>DPC</td>
<td></td>
<td></td>
</tr>
<tr>
<td>27</td>
<td>Hosting checkout</td>
<td>1 day</td>
<td>Mon 29/06/09</td>
<td>Mon 29/06/09</td>
<td>26 CM</td>
<td></td>
<td></td>
</tr>
<tr>
<td>28</td>
<td>Install Joomla</td>
<td>2 days</td>
<td>Tue 30/06/09</td>
<td>Wed 01/07/09</td>
<td>27 CM</td>
<td></td>
<td></td>
</tr>
<tr>
<td>29</td>
<td>Install Modules</td>
<td>2 days</td>
<td>Tue 30/06/09</td>
<td>Wed 01/07/09</td>
<td>27 CM</td>
<td></td>
<td></td>
</tr>
<tr>
<td>ID</td>
<td>Task Name</td>
<td>Duration</td>
<td>Start</td>
<td>Finish</td>
<td>Predecessor</td>
<td>Resource</td>
<td>Initials</td>
</tr>
<tr>
<td>----</td>
<td>-----------------------------------------------</td>
<td>----------</td>
<td>------------</td>
<td>-------------</td>
<td>-------------</td>
<td>----------</td>
<td>----------</td>
</tr>
<tr>
<td>30</td>
<td>Configuration of Joomla</td>
<td>5 days</td>
<td>Thu 02/07/09</td>
<td>Wed 08/07/09</td>
<td>29</td>
<td></td>
<td></td>
</tr>
<tr>
<td>31</td>
<td>Site Build</td>
<td>10 days</td>
<td>Tue 04/08/09</td>
<td>Tue 18/08/09</td>
<td></td>
<td></td>
<td></td>
</tr>
<tr>
<td>32</td>
<td>Template Production</td>
<td>5 days</td>
<td>Tue 04/08/09</td>
<td>Tue 11/08/09</td>
<td>21,30</td>
<td>CM</td>
<td></td>
</tr>
<tr>
<td>33</td>
<td>Site migration</td>
<td>3 days</td>
<td>Tue 11/08/09</td>
<td>Fri 14/08/09</td>
<td>32</td>
<td>CM</td>
<td></td>
</tr>
<tr>
<td>34</td>
<td>Integration checks - main functionality</td>
<td>2 days</td>
<td>Fri 14/08/09</td>
<td>Tue 18/08/09</td>
<td>33</td>
<td>CM</td>
<td></td>
</tr>
<tr>
<td>35</td>
<td>Content Migration</td>
<td>59.3 days</td>
<td>Tue 30/06/09</td>
<td>Mon 21/09/09</td>
<td></td>
<td></td>
<td></td>
</tr>
<tr>
<td>36</td>
<td>Confirm sections to be migrated</td>
<td>20 days</td>
<td>Tue 30/06/09</td>
<td>Mon 27/07/09</td>
<td>DPC</td>
<td></td>
<td></td>
</tr>
<tr>
<td>37</td>
<td>Bulk content migration 20 Documents</td>
<td>2 days</td>
<td>Mon 31/08/09</td>
<td>Wed 02/09/09</td>
<td>46,36</td>
<td>CM</td>
<td></td>
</tr>
<tr>
<td>38</td>
<td>Bulk document migration progress check</td>
<td>1 day</td>
<td>Wed 02/09/09</td>
<td>Thu 03/09/09</td>
<td>37</td>
<td>CJ</td>
<td></td>
</tr>
<tr>
<td>39</td>
<td>Bulk documentation migration of balance</td>
<td>1 day</td>
<td>Thu 03/09/09</td>
<td>Fri 04/09/09</td>
<td>38</td>
<td>CM</td>
<td></td>
</tr>
<tr>
<td>40</td>
<td>Training Session at Stafford</td>
<td>0.5 days</td>
<td>Fri 04/09/09</td>
<td>Mon 07/09/09</td>
<td>39</td>
<td>DPC,CM</td>
<td></td>
</tr>
<tr>
<td>41</td>
<td>Content fine tuning, updates and additions</td>
<td>10 days</td>
<td>Mon 07/09/09</td>
<td>Mon 21/09/09</td>
<td>40</td>
<td>DPC</td>
<td></td>
</tr>
<tr>
<td>42</td>
<td>Site Testing &amp; Review</td>
<td>24.5 days</td>
<td>Tue 18/08/09</td>
<td>Tue 22/09/09</td>
<td></td>
<td></td>
<td></td>
</tr>
<tr>
<td>43</td>
<td>Initial site testing</td>
<td>1 day</td>
<td>Tue 18/08/09</td>
<td>Wed 19/08/09</td>
<td>34</td>
<td>CM</td>
<td></td>
</tr>
<tr>
<td>44</td>
<td>Wider site testing</td>
<td>4 days</td>
<td>Wed 19/08/09</td>
<td>Tue 25/08/09</td>
<td>43</td>
<td>DPC</td>
<td></td>
</tr>
<tr>
<td>45</td>
<td>Feedback and correction</td>
<td>2 days</td>
<td>Tue 25/08/09</td>
<td>Thu 27/08/09</td>
<td>44</td>
<td>DPC,CM</td>
<td></td>
</tr>
<tr>
<td>46</td>
<td>Approved for site launch for DPC use</td>
<td>2 days</td>
<td>Thu 27/08/09</td>
<td>Mon 31/08/09</td>
<td>45</td>
<td>DPC</td>
<td></td>
</tr>
<tr>
<td>47</td>
<td>All Content In and Ready For Public Launch</td>
<td>0 days</td>
<td>Mon 21/09/09</td>
<td>Mon 21/09/09</td>
<td>41,46</td>
<td></td>
<td></td>
</tr>
<tr>
<td>48</td>
<td>Hosting provider advised to make live</td>
<td>1 day</td>
<td>Mon 21/09/09</td>
<td>Tue 22/09/09</td>
<td>47</td>
<td>DPC</td>
<td></td>
</tr>
<tr>
<td>49</td>
<td>Documentation</td>
<td>64.3 days</td>
<td>Wed 10/06/09</td>
<td>Tue 08/09/09</td>
<td></td>
<td></td>
<td></td>
</tr>
<tr>
<td>50</td>
<td>Contract Documents</td>
<td>8 days</td>
<td>Wed 10/06/09</td>
<td>Fri 19/06/09</td>
<td>DPC,CM</td>
<td></td>
<td></td>
</tr>
<tr>
<td>51</td>
<td>Issue Draft Gantt Chart</td>
<td>0.2 days</td>
<td>Mon 15/06/09</td>
<td>Mon 15/06/09</td>
<td></td>
<td>tb</td>
<td></td>
</tr>
<tr>
<td>52</td>
<td>review Gantt chart</td>
<td>1 day</td>
<td>Mon 15/06/09</td>
<td>Tue 16/06/09</td>
<td>51</td>
<td>DPC,CM</td>
<td></td>
</tr>
<tr>
<td>53</td>
<td>Issue agreed Gantt chart</td>
<td>1 day</td>
<td>Tue 16/06/09</td>
<td>Wed 17/06/09</td>
<td>52</td>
<td>tb</td>
<td></td>
</tr>
<tr>
<td>54</td>
<td>Issue quality Plan</td>
<td>8 days</td>
<td>Wed 10/06/09</td>
<td>Fri 19/06/9</td>
<td></td>
<td>tb</td>
<td></td>
</tr>
<tr>
<td>55</td>
<td>Project Quality Log</td>
<td>1 day</td>
<td>Mon 31/08/09</td>
<td>Tue 01/09/09</td>
<td>46</td>
<td>tb</td>
<td></td>
</tr>
<tr>
<td>56</td>
<td>Communication Plan</td>
<td>8 days</td>
<td>Wed 10/06/09</td>
<td>Fri 19/06/09</td>
<td></td>
<td>tb</td>
<td></td>
</tr>
<tr>
<td>57</td>
<td>Issue training documentation</td>
<td>1 day</td>
<td>Mon 07/09/09</td>
<td>Tue 08/09/09</td>
<td>40</td>
<td>CM</td>
<td></td>
</tr>
<tr>
<td>58</td>
<td>End of Project Report</td>
<td>5 days</td>
<td>Mon 31/08/09</td>
<td>Mon 07/09/09</td>
<td>46</td>
<td>CM</td>
<td></td>
</tr>
</tbody>
</table>

Project: DPC C905959 V1.1

1 May 01 June 01 July 01 August 01 Septe 01 Octob 01
4/0 8/0 10/0 9/0 3/0 7/0 0/0 4/0 7/0 1/0 5/1 9/1 2/1

**Task**
- **Configuration of Joomla**
- **Site Build**
- **Template Production**
- **Site integration**
- **Integration checks - main functionality**
- **Content Migration**
- **Confirm sections to be migrated**
- **Bulk content migration 20 Documents**
- **Bulk document migration progress check**
- **Bulk documentation migration of balance**
- **Training Session at Stafford**
- **Content fine tuning, updates and additions**
- **Site Testing & Review**
- **Initial site testing**
- **Wider site testing**
- **Feedback and correction**
- **Approved for site launch for DPC use**
- **All Content In and Ready For Public Launch**
- **Hosting provider advised to make live**
- **Documentation**
- **Contract Documents**
- **Issue Draft Gantt Chart**
- **review Gantt chart**
- **Issue agreed Gantt chart**
- **Issue quality Plan**
- **Project Quality Log**
- **Communication Plan**
- **Issue training documentation**
- **End of Project Report**